DoMe: Sprint Backlog | March 26th

Andrew Hong, Maksym Kornyev | andrewh1, mkornyev | Sprint Product Owner: mkornyev

Action Items to be completed during Sprint #1 are as follows:

* listed in order of decreasing priority

DELIVERABLE	DESCRIPTION	ASSIGNEE
Sprint Documents	Updated supporting docs for the application	Max 🗸
Wireframes	As written	Andy V
ERD	A basic domain model for the application	Andy / Max 🗸
Models	User, Workspace, To-Do Item, and Tag models	Andy √
Landing Page	Basic landing page for the application	Andy √
Authentication	Basic Login functionality for users.	Andy V
Workspace Page	The main landing page after login, housing all of the user's workspaces	Max 🗸
workspaces#create workspaces#delete	The create and delete actions for a workspace. Also renders a new list and calendar for the create action	Max 🗸
todo_item#create todo_item#delete todo_item#edit	CRUD actions for to-do items. Forms should be designed to accommodate additional properties (ie. tags).	Мах
List Item Order	List items should be able to be reordered	Andy
List Item Filtering	Lists can be filtered by due date, workspace, and possibly other attributes.	Andy
Calendar	A calendar page should be accessible from the workspace	Max
Calendar Item Filtering	Calendar items can be filtered by workspace, and possibly other attributes.	Max